

Curt Pringle, Chairman  
Tom Umberg, Vice-Chair  
Russell Burns  
David Crane  
Rod Diridon, Sr.\*  
Fran Florez\*  
Richard Katz  
Judge Quentin L. Kopp\*  
Lynn Schenk  
\*past chair



ARNOLD SCHWARZENEGGER  
GOVERNOR



## **CALIFORNIA HIGH-SPEED RAIL AUTHORITY**

# **CALIFORNIA HIGH-SPEED RAIL PROJECT**

## **Program Summary Report Addendum**

**October 2009**

The Program Summary presents overall project implementation schedule, budgets, and progress to complete environmental work, permitting, construction, testing and operational revenue service opening for each of the nine CAHST project segments, as well as for the Program Manager and Authority work. The Summary also presents similar information about the separate Altamont project being managed by the Authority. In the four months since issuance, further work on the schedule and resource allocation has improved specific dates shown in this report.